COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2018

ESTI MATE SUMVARY 09: 46: 49
CONTI D C21327 ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 328.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  33.78 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 08/ 25/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 127, 841, 988. 10 PARTI Cl PATI NG $ 01,524,932.52 $ 8,551, 888. 33
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,173,120.00 197, 120. 00
PERCENT COMPLETE: 81.11% TOTAL EARNI NGS 03, 698, 052. 52 8,749, 008. 33
FUNDS AVAI LABLE: $ 24,143, 935.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 03, 698, 052. 52 8, 749, 008. 33
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 02, 077, 801. 16 8, 749, 008. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 02, 077, 801. 16 8, 749, 008. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 749, 008. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0051

201- 00000

201- 00005

202- 00010

202- 00023

202- 00024

202- 00028

202- 00201

202- 00203

202- 00220

202- 00240

202- 00240

C21327
21327-BID

ROADWAY

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

ER0341- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

| TEM
DESCRI PTI ON

and Grubbi ng

of

of

of

of

of

of

of

of

of

of

Debri s

Tree

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

Er osi on Control

BMPs (Speci al )

Curb and CGutter

Asphal t Mat

Asphalt Mat (Pl aning)

Asphalt Mat (Pl aning) (3 Inch Depth)

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
274.000

LF
70. 00000
27,698. 000

sy
8. 00000
133, 407. 000

SY
2. 00000
370, 000. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.769
0.077
0. 846

0. 000
0. 000
0. 000

174. 000
0. 000
174.000

27,698. 000
0. 000
27,698. 000

37,543. 000
85, 689. 000
123, 232. 000

168, 206. 000
117, 958. 000
286, 164. 000

Page 2

ESTI MATE RUN 09/ 28/ 2018

4,000

7,700

171, 378

342,078

.00

00

.00

.00

.00

00

.00

.00

.00

00

20

09: 46: 49

AMOUNT

100, 000

4, 000

166, 355

84, 600

12,180

221,584

246, 464

829, 875

00

00

00

.00

.00

00

.00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

82. 000
16. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

2.000
17. 000
19. 000

2.000
0. 000
2.000

16, 827. 000
423. 000
17, 250. 000

0. 000
0. 000
0. 000

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

1,422.000
0. 000
1,422.000

27.000
0. 000
27.000
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ESTI MATE RUN 09/ 28/ 2018

768.

47, 311.

1,332

.00

.00

00

.00

45

.00

.00

.00

.00

.00

09: 46: 49

AMOUNT

4,704

7,820

2,547

52, 877

4,000

54, 337

14,535

3, 052, 652

106, 650

2,700

00

00

00

00

00

50

.00

00

00

00

00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 203-01500 Bl adi ng

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01582  *Truck (Dunp)

0130 203-01590 Front End Loader (Rubber Tire)

0135 203-01594 Conbi nati on Loader

0140 203-01597 *Pot hol i ng

0145 203-02324 Bl ast Vi bration Mnitoring

0150 203-02330 Labor er

0155 206- 00065 Structure Backfill (FlowFill)

0160 206-00100 Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
190. 00000
459. 000
HOUR
210. 00000
110. 000
HOUR
165. 00000
208. 500
HOUR
135. 00000
125. 500
HOUR
160. 00000
100. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
1. 000
LS
45, 000. 00000
230. 500
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
5. 000
40. 000

375.500
83. 500
459. 000

51.500
0. 000
51.500

99. 500
109. 000
208. 500

101. 500
24.000
125. 500

0. 000
0. 000
0. 000

93. 000
0. 000
93. 000

1. 000
0. 000
1.000

178. 000
52.500
230. 500

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 28/ 2018

950.

17, 535

14,715

3, 840

3,412

00

00

.00

00

00

.00

.00

.00

50

.00

.00

09: 46: 49

AMOUNT

7,600

96, 390

8, 497

28, 147

20, 080

23, 250

45, 000

14,982

16, 800

00

00

50

50

00

.00

00

00

50

00

.00



CONTI D

CAT NO0200

0165 208-00521

0170

210- 00010

0171

210- 00010

0172

900- 00007

0175

210- 00037

0180

210- 00065

0185

210- 01000

0186

210- 01130

0190

211-00100

0195

211- 03005

0196 211-03005

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

Tenporary Stream Crossing

*Reset

Mai | box Structure

Res Mail box Str -

No Tenp Location

Added Item (Each)/

-Security Mailbox (Tenp)

Reset

Irrigation Punmp

Reset Mnunent (Type 3A)

Reset

Fence

Res Gdrai l

Ty 3

*Drilling Hol e

Dewat eri ng

Dewat ering - CMO 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

3. 000
EACH
230, 000. 00000

0. 000
EACH
3, 800. 00000
18. 000
EACH
389. 00000
15. 000
EACH
4, 093. 00000
3. 000
EACH
1, 300. 00000
0. 000
EACH
2, 625. 00000
60. 000
LF
153. 00000
200. 000
LF
9. 00000
1, 785. 000
LF
525. 00000
1. 000
LS

5, 000, 000. 00000

1.000
LS
239, 455. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 800
2.600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
19. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 09/ 28/ 2018

184, 000

9, 975

00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

09: 46: 49

AMOUNT

598, 000

36, 837

1, 950

305, 550

5, 000, 000

239, 455

00

.00

.00

00

00

.00

.00

.00

00

00

74



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO. 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 304-06011 Aggregat e Base Course (Class 6) (Special)(lnstall 27, 000. 000
onl
y) oy
50. 00000
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000
TON
210. 00000
0210 403-33721 *Hot M x Asphalt (Gading S) (75) (PG 58-28) 23,619. 380
TON
92. 00000
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000
TON
98. 00000
0216 403- 34751 HVA (G SX) (75) (PG 64-28) 77,982.000
TON
98. 00000
0220 503-00212 *Soil M xing 17, 182. 000
cY
260. 00000
0225 503-00214 *Soi |l M xing (Overtopping) 7,482.000
cY
220. 00000
0230 507-00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 15. 000
TON
223. 00000
0235 515-00120 *\Wat er proof i ng (Menbrane) 2,822. 000
SY
52. 00000
0240 601-21010 Precast Concrete Unit 20. 000
cY
1, 775. 00000
0245 603-10180 *18 Inch Corrugated Steel Pipe 115. 000
LF

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21,752
0. 000

000

21, 752. 000

1,523
0. 000
060

060

1,523

23,619
0. 000

380

23, 619. 380

0. 000
0. 000
0. 000

46, 373
22,797
69, 170.

120
820
940

17,182
0. 000

000

17, 182. 000

7,482. 000
0. 000

7,482.000

0. 000
0. 000
0. 000

2,822.000
0. 000

2,822.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 28/ 2018

2,234,186

.00

.00

.00

.00

36

.00

.00

.00

.00

.00

.00

09: 46: 49

AMOUNT

1, 087, 600

319, 842

2,172,982

6, 778, 752

4,467, 320

1, 646, 040

146, 744

35, 500

00

60

96

.00

12

00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0250 606-00301

0255

0260

0265

0270

0275

0280

0285

0286

0290

0295

606- 00305

606- 00710

606- 01320

606- 01340

606- 01370

606- 01385

606- 01390

606- 01395

606- 02003

606- 02005

C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
21327-BI D
ER0341- 090 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Quardrail Type 3 (6-3 Post Spacing) 26, 400. 000
LF
29. 50000
*Quardrail Type 3 (Special) 1, 925. 000
LF
82. 00000
*Quardrail Type 7 (Style CA) 664. 000
LF
55. 00000
*End Anchorage Type 3B 5. 000
EACH
1, 006. 00000
*End Anchorage Type 3D 1. 000
EACH
1, 085. 00000
*Transition Type 3G 79. 000
EACH
1, 874. 00000
*Transi tion Type 3J 28. 000
EACH
1, 216. 00000
*End Anchorage Type 3K 7.000
EACH
1, 505. 00000
Transition Ty 3L 12. 000
EACH
1, 386. 00000
*End Anchorage (Nonfl ared) 85. 000
EACH
3, 357. 00000
*End Anchorage (Fl ared) 27.000
EACH

2,899. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24,449,000

1, 534.
25,983

63.
63.

58.
11.
69.

79.

22.
. 000
24.

000
000

. 000

000
000

. 000
89.
461.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
15.

000

. 000
. 000
. 000

. 000
. 000
12.

000

000

. 000
81

000

000

000

Page 7

ESTI MATE RUN 09/ 28/ 2018

45, 253

5, 166

4,895

1, 085.

20, 614

7,296

4,158

6,714

5,798

00

00

00

.00

00

00

00

.00

00

00

00

09: 46: 49

AMOUNT

766, 498

5,166

25, 355

5,030

1, 085.

129, 306

18, 240

7,525

16, 632

271,917

69, 576

50

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

606- 10200

606-10300

606- 11902

609-21020

609- 60011

614-85130

615- 00030

615- 00050

622- 00000

622- 01000

622-01499

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

ROADWAY

Bridge Rail (Special)

Bri dge Rail

Type 3

Bol t

*Bridge Rail

Curb and Gutter Type 2 (Section II-B)

*Curb Type 6 (Section M

I npact Attenuat or

(Quadguard 11)

*Enbanknment Protector Type 3

*Enmbankment Protector Type 5

*Sewage Punping

*Leaching Field

*Septic Tank (1500 Gall on)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
189. 000
LF
378. 00000
369. 000
LF
206. 00000
12. 000
EACH
0. 00010
274. 000
LF
68. 00000
7, 000. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
3. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
15. 000
EACH
370. 00000
142. 000
sy
440. 00000
1. 000
EACH

30, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

144.000
45. 000
189. 000

0. 000
13. 000
13. 000

11. 000
1. 000
12.000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 09/ 28/ 2018

17,010

2,678

31, 900

00

00

.00

.00

.00

00

.00

.00

.00

.00

.00

09: 46: 49

AMOUNT

71, 442

2,678

12,580

31, 900

5, 550

62, 480

30, 000

00

00

.00

00

.00

00

.00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0355 625-00000

0356

625- 00001

0360

626- 00100

0365

626- 01102

0367

632- 00000

0370

700- 70010

0375

700- 70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395 700-70019

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*Construction Surveying

CMO 3

Const Surveying (Hour) -

*Mbbi | i zation (without Autopay)

Public Information Services (Tier 11)

Ni ght Work Lighting - CMO 3

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000
LS
3, 004, 442. 30000

515. 000
HOUR
126. 00000
1. 000
LS

12, 401, 328. 00000

1. 000
LS
2,500, 000. 00000

1. 000

40, 320. 00000

2,100, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
600, 000. 000

F A
1. 00000
240, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

146, 866
89, 171.
236, 038

. 851
. 031
. 882

. 000
. 000
. 000

. 906
. 031
. 937

. 770
. 077
. 847

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

330
950
280

Page 9
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93, 137

384, 441.

192, 500

89, 171.

71

.00

17

00

.00

.00

.00

.00

.00

.00

95

09: 46: 49

AMOUNT

2,649,918

64, 890

11, 620, 044

2,117,500

40, 320

236, 038

11

00

34

00

00

.00

.00

.00

.00

.00

28



CONTI D

CAT NO0200

0400

0405

0406

0407

0408

0410

0415

0420

0421

0422

0423

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700- 70372

700- 70589

700- 70081

700- 70034

700- 70034

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |tem (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I npact Attenuator (Tenporary)(Repair Existing)

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water Rei mbursenment - Spring 2018

F A

TON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

2,560. 000

1. 00000

1, 400, 000. 000

1. 00000

340, 000. 000

29. 06000

428, 525. 000

1. 00000

2,323.530

1. 00000

25, 825. 670

1. 00000

5, 000. 000

1. 00000

6, 925. 590

1. 00000

1. 000

22,281. 70000

1. 000

25, 661. 33000

202, 722. 250

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,560. 000
0. 000

2,560. 000

0. 000
0. 000
0. 000

0. 000
133, 813. 200
133, 813. 200

0. 000
0. 000
0. 000

2,323.530
0. 000

2,323.530

25, 825
0. 000
670

670

25, 825

0. 000
0. 000
0. 000

6, 925.
0. 000
590

590

6, 925.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000

202, 722. 250

Page 10
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3, 888, 611.

.00

.00

59

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 49

AMOUNT

2,560

3, 888, 611.

2,323

25, 825

6, 925

22, 281.

25, 661.

202,722

00

.00

59

.00

53

67

.00

59

70

33

25



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 11
ESTI MATE RUN 09/ 28/ 2018
09: 46: 49

AMOUNT

CAT NO0200

0424 700-70034

0425

700- 71000

0426

900- 00010

0427

900- 00010

0428

900- 00006

0911

630- 80384

0912 630-80351

CAT NO0201

0430 202-00015

0435 202-00019

0440 202-00035

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

F/ A River Water Testing

CMGC Overrun Poo

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price Reduction

Tubul ar Mar ker

Vert Panel (Plastic)

DRAI NAGE/ SWVP/ ENVI RONMVENTAL

*Rermoval of Headwal

Inlet

*Renoval of

*Rermoval of Pipe

7,672.850

1. 00000

1, 287, 692. 950

F A
1. 00000
96. 000
HOUR
85. 00000
52. 000
HOUR
148. 98000
-340. 000
DOL
1. 00000
265. 000
EACH
26. 25000
157. 000
EACH
27.30000
CAT 0200
1. 000
EACH
2, 200. 00000
35. 000
EACH
460. 00000
4,071. 000
LF

30. 00000

7,672,
. 000 0.00
7,672.

201, 627
0
201, 627

96.
. 000 0.00
96.

52.

- 340.
. 000 0.00
- 340.

0
0
0

35.
0
35.

4,071.
0
4,071.

850

850 7,672.85

980
000 0. 00

980 201, 627. 98

000

000 8, 160. 00

000

. 000 0. 00
52.

000 7,746. 96

000

000 - 340. 00

. 500
. 000 0. 00
. 500

6, 260. 63

. 300
. 000 0.00
. 300 3, 857. 49

CURRENT AMT $67, 494, 975.53 $ 7, 843, 610. 93 $50, 738, 771. 82

000
000 0. 00
000 0. 00

000
000 0.00

000 16, 100. 00

000
000 0. 00

000 122, 130. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0445 202- 00037 *Renmpval of End Section 6. 000 6. 000
EACH 0. 000 0.00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 518. 000 518. 000
cY 0. 000 0. 00
102. 20000 518. 000 52, 939. 60
0450 207- 00405 *Topsoi | (Special) 31, 000. 000 16, 787. 000
cY 0. 000 0.00
48. 00000 16, 787. 000 805, 776. 00
0455 208- 00002 Erosi on Log Type 1 (12 Inch) 16, 680. 000 16, 260. 000
LF 420. 000 5, 460. 00
13. 00000 16, 680. 000 216, 840. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
0465 208-00023 *Erosion Log (Type 3)(12 Inch) 30, 000. 000 6, 770. 000
LF 740. 000 5, 180. 00
7.00000 7,510. 000 52, 570. 00
0470 208-00035 Aggr egat e Bag 2, 500. 000 1, 957. 000
LF 0. 000 0.00
12. 00000 1, 957. 000 23,484.00
0475 208- 00036 Aggr egat e Bag (Special) 12, 000. 000 10, 056. 000
LF 1,182. 000 17, 730. 00
15. 00000 11, 238. 000 168, 570. 00
0480 208-00041 Rock Check Dam 50. 000 26. 000
EACH 0. 000 0.00
700. 00000 26. 000 18, 200. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 22.000 19. 000
EACH 0. 000 0.00

4,200. 00000 19. 000 79, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 1, 500. 000 989. 000
cY 0. 000 0. 00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 300. 000 126. 500
HOUR 40. 000 2, 000. 00
50. 00000 166. 500 8, 325. 00
0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 300. 000 34. 500
HOUR 0. 000 0. 00
110. 00000 34.500 3,795.00
0510 208-00106 *Sweepi ng (Sedi ment Renoval ) 800. 000 628. 000
HOUR 0. 000 0. 00
175. 00000 628. 000 109, 900. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210- 04020 Modi fy Inlet 9. 000 3. 000
EACH 0. 000 0. 00
2,447.00000 3. 000 7,341.00
0520 212-00006 *Seedi ng (Native) 27.600 18. 300
ACRE 0. 000 0. 00
384. 00000 18. 300 7,027. 20
0525 212-00012 *Seedi ng (Furni shed) 21. 200 6. 900
ACRE 0. 000 0. 00
63. 00000 6. 900 434.70
0530 212-00032 *Soi | Condi tioning 48. 800 20. 200
ACRE 0. 000 0. 00
5,410. 00000 20. 200 109, 282. 00
0535 213-00007 *Mul chi ng (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6,111.00
0536 213-00011 Ml ching (Hydraulic) 5. 700 5. 700
ACRE 0. 000 0. 00

1, 575. 00000 5.700 8,977.50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0540 213-00012 *Spray-on Mul ch Bl anket 48. 000 23. 200
ACRE 0. 000 0. 00
4,950. 00000 23. 200 114, 840. 00
0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
0546 217-00020 Her bi ci de Treat nent 400. 000 20. 000
HOUR 16. 000 2, 000. 00
125. 00000 36. 000 4,500. 00
0550 218- 00000 *Noxi ous Weed Managenent 1. 000 0. 833
LS 0. 084 6, 300. 00
75, 000. 00000 0.917 68, 775. 00
0555 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0565 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 750. 000 638. 000
cY 0. 000 0. 00
90. 00000 638. 000 57, 420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0.00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0. 00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Cass B 125. 200 120. 200
cY 0. 000 0.00

6, 100. 00000 120. 200 733, 220. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 40. 700 -40. 700
Deduct
cY 0. 000 0. 00
484. 18000 -40.700 -19,706. 13
0587 601-40400 Struct Conc Stain 157. 000 0. 000
SY 157. 000 3,925.00
25. 00000 157. 000 3,925.00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 179. 000 8, 763. 000
LB 0. 000 0.00
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 534. 000 2, 534. 000
LF 0. 000 0.00
485. 00000 2,534.000 1, 228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0. 00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0. 00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00

2,125. 00000 8. 000 17, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00
2,770. 00000 4.000 11, 080. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048 *48 I nch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4.000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 244.000
LF 0. 000 0. 00
445. 00000 244.000 108, 580. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23, 870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00

14, 000. 00000 4. 000 56, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0690 604-00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14.000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1.000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0705 604-00605 Inlet Type D (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4.000
EACH 0. 000 0. 00
26, 100. 00000 4. 000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
22,500. 00000 1. 000 22, 500. 00
0730 607-11525 Fence (Plastic) 4,375.000 645. 000
LF 3, 730. 000 31, 705. 00
8. 50000 4,375.000 37,187. 50
0731 700-70034 F/ A Form Li ner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 8, 446, 685.27 $ 74,300.00% 6,925, 900. 41



CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renoval of Delineator

0740 202-00222 *Renoval of Detour Pavenent
0745 202-00250 *Renpoval of Pavenent Marking
0750 202-00810 *Rermoval of Ground Sign

0755 202-00821 *Renoval of Sign Panel

0760 210-00815 *Reset Sign Panel

0765 612-00001 Del i neator (Type I)

0770 612-00002 Del i neator (Type II)

0775 612-00003 Del i neator (Type I11)

0780 614-00011 Sign Panel (Cass I)

0785 614-00012 Sign Panel (Cass I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 725. 000
EACH
5. 25000
5, 546. 000
sy
20. 00000
10, 000. 000
SF
2.10000
393. 000
EACH
79. 00000
6. 000
EACH
157. 00000
1. 000
EACH
263. 00000
1, 900. 000
EACH
42.00000
75. 000
EACH
45. 00000
750. 000
EACH
47.00000
1, 243. 000
SF
22. 00000
2, 979. 000
SF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 486. 000
0. 000
2,486. 000

5, 546. 000
0. 000
5, 546. 000

4,180. 000
0. 000
4, 180. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,101. 000
543. 000
1, 644.000

0. 000
0. 000
0. 000

198. 000
128. 000
326. 000

243. 000
0. 000
243. 000

760. 000
0. 000
760. 000

Page 18

ESTI MATE RUN 09/ 28/ 2018

22, 806

6,016

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

09: 46: 49

AMOUNT

13, 051.

110, 920

8,778

1,501.

69, 048

15, 322

5, 346

21, 280

50

00

00

00

.00

.00

00

.00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0790 614-00013 Sign Panel (Cass I11) 271.000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 119. 000
Sl i pbase)
EACH 0. 000 0. 00
578. 00000 119. 000 68, 782. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavemnent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4, 696. 000 174,785.12
0815 627-00008 *Modified Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0820 627-00011 *Paverent Mar ki ng Paint (Waterborne) 5, 139. 000 3, 505. 000
GAL 1, 634. 000 81, 700. 00
50. 00000 5, 139. 000 256, 950. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 340. 000 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0. 00
0825 630-00000  *Fl aggi ng 110, 000. 000 71, 189. 000
HOUR 4,386. 500 118, 435. 50
27.00000 75, 575. 500 2,040, 538. 50
0830 630-00001 *Pi | ot Car QOperation 22, 000. 000 20, 844. 500
HOUR 352. 500 16, 920. 00

48. 00000 21,197. 000 1,017, 456. 00



CONTI D

CAT NO0202

0835

0840

0845

0850

0855

0860

0865

0870

0875

0880

0885

630- 00007

630- 00012

630- 00017

630- 80335

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

MOT/ SI GNI NG & STRI PI NG

*Traffic Control Inspection

Traffic Control Managenent

*Traffic Control Managenent (Special)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
DAY
420. 00000
220. 000
DAY
1, 710. 00000
235. 000
DAY
3, 415. 00000
29. 000
EACH
263. 00000
508. 000
EACH
74. 00000
258. 000
EACH
84. 00000
1, 279. 000
SF
15. 00000
15. 000
EACH
6, 300. 00000
958. 000
EACH
37. 00000
0. 000
EACH
105. 00000
0. 000
EACH

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
8. 000
25. 000

89. 000
40. 000
129. 000

235. 000
0. 000
235. 000

26.100
0. 000
26. 100

425. 700
0. 000
425.700

232. 200
0. 000
232.200

1,146. 600
0. 000
1,146. 600

11. 700
0. 000
11.700

862. 200
0. 000
862. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 09/ 28/ 2018

3, 360

68, 400

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 46: 49

AMOUNT

10, 500

220, 590

802, 525

6, 864

31, 501.

19, 504

17, 199

73,710

31, 901.

00

00

00

30

80

80

00

00

40

.00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0890 630-80367 *Portable Traffic Speed Monitor 3. 000 1.800
EACH 0. 000 0.00
4, 800. 00000 1. 800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 356. 000 12, 603. 600
LF 2,116. 800 29, 635. 20
14. 00000 14,720. 400 206, 085. 60
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 626. 400
LF 0. 000 0.00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 10, 681. 200
LF 0. 000 0. 00
12. 00000 10, 681. 200 128,174. 40
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010 *| npact Attenuator (Tenporary) 10. 000 3. 600
EACH 0. 000 0. 00
5, 350. 00000 3. 600 19, 260. 00
0920 630-85013  *Inpact Attenuator (Tenporary)(Reset Only) 25. 000 19. 800
EACH 2.700 3, 969. 00
1, 470. 00000 22.500 33, 075. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 0. 000
EACH 3. 600 5,292.00
1, 470. 00000 3. 600 5,292.00
0930 630-85020 Mobi | e Attenuat or 2.000 1.800
EACH 0. 000 0.00
17, 300. 00000 1. 800 31, 140. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 960
LS 0. 020 55, 000. 00

2,750, 000. 00000 0.980 2, 695, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 25, 000. 000 12, 398. 930
FA 0. 000 0.00
1. 00000 12, 398. 930 12, 398. 93

CAT 0202 CURRENT AMI $10, 822, 850. 37 $ 411,533.70 % 8, 641, 722.65
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 368, 205. 000
cY 0. 000 0. 00
46. 00000 368, 205. 000 16, 937, 430. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 19, 402. 000
Sal vage and
cY 0. 000 0.00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 675. 000 4,591. 000
cY 326. 400 32, 640. 00
100. 00000 4,917. 400 491, 740. 00
0955 207-00405 Topsoil (Special) 20, 471. 000 9, 022. 000
cY 0. 000 0.00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi ti oning 4. 300 3. 200
ACRE 0. 000 0. 00

5, 410. 00000 3. 200 17,312.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0985 213-00012 Spray-on Mul ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0.00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0.00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1.000 0. 200
Cedar Cove
LS 0.100 17,500. 00
175, 000. 00000 0. 300 52, 500. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
1015 214-01013  *Live WI Il ow Stakes 16, 000. 000 11, 829. 000
EACH 0. 000 0. 00
8. 00000 11, 829. 000 94, 632. 00
1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
1025 214-01018  *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
1035 214-01032 Large Wody Materi al 341. 000 274.000
EACH 8. 000 13, 320. 00

1, 665. 00000 282.000 469, 530. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7,867. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0.00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 231. 000 25, 141. 000
cY 10. 000 900. 00
90. 00000 25, 151. 000 2,263, 590. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 21, 032. 000
cY 0. 000 0.00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00
43. 00000 481. 600 20, 708. 80
1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00

45. 00000 376. 160 16, 927. 20
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REVETMENT/ Rl VER

CAT NO0203

1095 506-00524

1096

506- 00025

1100

506- 00600

1105

506- 00601

1110

506- 00602

1111

506- 00604

1115

506- 00603

1120

506- 00612

1125

506- 00618

1130 506-00700

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

Riprap (24 |nch)(Furnish Only)

Produced

Furn Riprap -

*| n- Channel Boul der Feature (Riffle)

*| n- Channel Boul der Feature (Step)

Boul der

*| n- Channe

Boul der

*| n- Channe

Boul der

*| n- Channe

Feature (Habitat

Matrix Riprap (12 Inch)

Matrix Riprap (18 Inch)

*Void-Filled Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Feature (Boul der Cascade)

Feat ure (Boul der Cascade)

Boul der Fi el d)

0. 000
TON
59. 00000

22,442.000

29. 27000

24.000
EACH
13, 160. 00000

67.000
EACH
4, 000. 00000
2.000
EACH
233. 00000
152. 000
Sy
233. 00000
64. 000
EACH
9, 160. 00000
2,443.000
(24
200. 00000
8, 362. 000
CY
200. 00000
360. 000
(14

195. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

22,432
10. 000
000

000

22,442

24.000
0. 000
24.000

58. 000
3. 000
61. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

40. 000
1. 000
41. 000

2, 443.
0. 000
000

000

2, 443.

8, 362. 000
0. 000

8,362. 000

180. 000
180. 000
360. 000

Page 25

ESTI MATE RUN 09/ 28/ 2018

292.

12, 000

35, 416

9, 160

35, 100

.00

70

.00

00

.00

00

00

.00

.00

00

09: 46: 49

AMOUNT

656, 877

315, 840

244,000

35, 416

375, 560

488, 600

1,672, 400

70, 200

.00

34

00

00

.00

00

00

00

00

00
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CAT NO0203

1131

900- 00007

CAT NO0300

1135

1140

1145

1150

1155

1160

1165

1170

1175

202- 00002

202- 00400

202- 00426

202- 00500

202- 00504

202- 04010

202- 04050

206- 00000

206- 00100

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

REVETMENT/ Rl VER

Added Item (Each)/ Landscape Boul ders

STRUCTURES/ GEOTECH

*Rermoval of Structure (Special)

*Renoval

of Bridge

Renoval

of Bridge Railing (Special)

of Portions of Present Structure

*Renoval

Renoval

of Expansi on Device

Clean Inlet

Cl ean Expansion Joint

Structure Excavation

Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

33. 000

102. 13000

CAT 0203
1. 000
EACH
35, 000. 00000
1. 000
EACH

125, 000. 00000

16. 000

LF
48. 00000
22.000

EACH

775. 00000
351. 000

LF
150. 00000
1. 000

EACH

1, 286. 00000
84. 000

LF
29. 00000
72.000

CY
100. 00000
239. 000

(24

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
33.000
0. 000
33. 000

CURRENT AMI $36, 596, 996. 93 $ 156, 328. 70 $33, 681, 750.

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.000
0. 000
72.000

136. 000
0. 000
136. 000

Page 26

ESTI MATE RUN 09/ 28/ 2018

09: 46: 49

AMOUNT

35, 000

125, 000

17, 050

7,200

34, 000

00

00

.00

00

.00

.00

.00

00

00
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PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1180 206- 00200 Structure Backfill (C ass 2) 14.000 14. 000
cY 0. 000 0.00
150. 00000 14. 000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 912. 000 126. 000
LF 0. 000 0.00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214.000 214.000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 5. 000 3. 000
cY 0. 000 0. 00
90. 00000 3. 000 270. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0.00
90. 00000 506. 000 45, 540. 00
1215 515-00400 Concrete Seal er 238. 000 238. 000
5% 0. 000 0. 00
16. 00000 238. 000 3, 808. 00
1220 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0.00
44.00000 0. 000 0. 00
1225 518-01060 Bridge Expansion Device (G and) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 484. 000 17,908. 00

37.00000 484. 000 17, 908. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1235 601-03040 Concrete Class D (Bridge) 121. 000 118. 000
cY 3. 000 9, 000. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150 Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 316. 000
SY 4.000 284.00
71.00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
5% 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 151. 000
LB 130. 000 195. 00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 *Bridge Rail Type 3 192. 000 0. 000
LF 188. 000 38, 728. 00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00

6. 70000 205. 000 1,373.50
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PCN: 21327-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0011 09: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00

CAT 0300 CURRENT AMI $ 1,915, 680.00 $ 66, 115.00$ 1, 536, 787. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field Office (Special) 1. 000 0.770
EACH 0. 077 192, 500. 00
2,500, 000. 00000 0. 847 2,117, 500. 00
1295 620-00012 Field Laboratory (C ass 2) 1. 000 0.770
EACH 0.077 4, 620. 00
60, 000. 00000 0. 847 50, 820. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00

CAT 0400 CURRENT AMI $ 2, 564, 800. 00 $ 197,120.00$ 2,173, 120. 00

PROJECT TOTAL CURRENT AMI $27,841,988.10% 8, 749, 008. 33 $03, 698, 052. 51



